
BEVERLY HILLS
COMPLETE STREETS PLAN
Action Plan

DRAFT



TRAFFIC AND PARKING 
COMMISSION:

David Seidel

Jacob (Jake) Manaster

Jay Solnit

Nooshin Meshkaty

Sharon W. Ignarro, MD

Pam Hendry (former)

Jeff Levine (former)

CITY COUNCIL:

John Mirisch

Julian A. Gold, MD

Lester Friedman

Lili Bosse

Robert Wunderlich

CITY STAFF:

Susan Healy Keene, AICP 
Director of Community Development

Aaron Kunz, AICP 
Deputy Director of Transportation

Jessie Holzer 
Project Manager

Martha Eros 
Transportation Planner

Christian Vasquez 
Transportation Planning Analyst

CONSULTANTS:

Iteris

Alta Planning + Design

Nelson Nygaard

Acknowledgments



FY 2019-20 & 2020-21 3

FY 2021-22 9

FY 2022-23 12

FY 2023-24 15

FY 2024-25 18

DRAFT  •  BEVERLY HILLS COMPLETE STREETS ACTION PLAN

Table of Contents



 

        

 

This Action Plan is a supplemental document to the Beverly Hills Complete Streets Plan. It prioritizes 
recommended and ongoing projects for implementation in the first six years after plan adoption, prior to the 
opening of the Metro Purple Line stations in 2023 (Wilshire/La Cienega) and 2025 (Wilshire/Rodeo). The Action 
Plan is divided into four sub-action plans – Bicycle Action Plan, Pedestrian Action Plan, Transit Action Plan, and 
Vehicle Action Plan – in order to effectively monitor progress toward meeting the goals and objectives for each 
mode as outlined in the Complete Streets Plan (Chapter 2).  

Each modal Action Plan details the steps the City intends to take during the next six years and describes the 
implementation process for recommended projects. Projects are described in detail through 2021 as the 
concepts for nearer-term projects are further developed and some are already in progress. In later years, more 
details will be provided during regular Commission and Council updates as they are developed.  

Exact project timelines may vary from what is provided below depending on community support of projects 
during the design phase and funding availability. Throughout the life of the Action Plan, the City will 
continuously monitor grant funding cycles, identify opportunities, and submit applications. 

As the Complete Streets Plan is expected to be a long-range document in terms of its goals and 
recommendations, this Action Plan will serve as a working document to be updated as projects and tasks are 
completed. The City plans to conduct a comprehensive review of the Action Plans for each mode approaching 
the end of the six-year timeline and reprioritize as needed during the next five years.  
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Bicycle Action Plan 

Develop and adopt model 
bikeway/street design 
guidelines, such as those 
produced by the National 
Association of City 
Transportation Officials 
(NACTO) 
 
Goal: B1 

 Compile and review model bikeway/street design guidelines 

 Develop street design guidance to encourage a shift from vehicular 
trips to other modes 

 Adopt bikeway/street design guidelines that include but are not 
limited to bikeway types, intersection treatments (like bike boxes and 
bike signals), and bikeway signage/markings  

Complete bicycle corridor 
studies for high priority 
bikeways from holistic 
network: Charleville Blvd-
Gregory Way, Roxbury Dr, 
Clifton Way-Le Doux Rd, and 
Doheny Dr (south of Burton 
Way) 
 
Goals: B1 and B2 

 Develop a scope of work for consultant services  

 Collect data about existing street conditions and operations, including 
roadway widths, traffic control, volumes, speed, etc.  

 Analyze the tradeoffs to consider bikeway type options, including 
amount of parking and/or travel lane removal (for example, parking 
could be removed on both sides of the street to install two-way 
protected bike lanes or parking could be removed on one side of the 
street to install a bike lane in one direction) 

 Recommend bikeway types 

 Community outreach, including Traffic and Parking Commission and 
City Council 

 Develop design (including civil design, as needed) 

 Finalize designs, as needed 

 Environmental review, as needed 

 Community notification of installation 

 Develop Request for Proposals, bid project, hire contractor, and build 
projects 

 Develop benchmarks and evaluate bikeway projects 

Complete civil design to 
address bus/bike conflicts on 
Burton Way 
 
Goals: B1 and B2 

 Collect data about existing street conditions and operations, including 
roadway widths, traffic control, volumes, speed, etc. (completed in 
2019) 

 Analyze design alternatives to reduce bus/bike conflicts, including 
feasibility of floating bus islands (completed in 2019) 

 Recommend a design (anticipated completion in 2019) 

 Develop conceptual design (anticipated completion in 2019) 

 Meet with City and agency stakeholders, including Public Works staff, 
the Beverly Hills Fire Department, and Metro (anticipated completion 
in early 2020)  

 Refine design, as needed 

 Environmental review, as needed 

 Community outreach, including Traffic and Parking Commission and 
City Council  

 Community notification of installation 

 Develop Request for Proposals, bid project, and hire consultant for 
civil design 



 

             

 Develop Request for Proposals, bid project, and hire contractor to 
build project 

 Build project 

Install green-backed sharrows 
and wayfinding signage on 
South Santa Monica Boulevard 
– Roxbury Drive 
 
Goals: B1 and B2 

 Develop design to close bikeway network gap between eastbound 
bike lanes on Santa Monica Boulevard in Los Angeles (Century City) 
and high visibility bike lanes on North Santa Monica Boulevard in 
Beverly Hills (completed in 2019) 

 Order sharrows and wayfinding signage (completed in 2019) 

 Install project in coordination with City of Los Angeles installation of 
bike lanes (anticipated completion in early 2020) 

Analyze locations for new 
short-term bike racks on 
commercial corridors 
 
Goals: B3 

 Develop and adopt bike parking standards/guidelines for the public 
right-of-way 

 Analyze demand for bike parking, such as through a windshield survey 

 Identify where bicyclists park to fixed structures due to lack of racks 
and provide bike parking 

 Analyze feasibility of community suggested rack locations and provide 
bike parking  

 Revisit prior rack requests that were not installed and provide bike 
parking if a feasible location can be identified  

 Identify commercial uses with high parking requirement and provide 
bike parking  

 Where parking demand is higher than sidewalk bike racks can 
accommodate, analyze options for on-street bicycle corrals (such as 
on Crescent Drive, if demand is high) and install  

 Identify potential bike-friendly business district destination businesses 
(such as coffee shops and casual dining) and provide bike parking 

Support installation of long-
term secure parking on Metro 
property at Metro Purple Line 
stations 
 
Goals: B3 

 Received preliminary Metro designs for secure bicycle parking area 
(referred to as a “mobility hub”) at Wilshire/Rodeo station in 2019 

 Provided comments to emphasize high quality bike parking options 
and support of the proposed mobility hub in 2019 

 Continue to review mobility hub designs and provide comments 
(anticipated in 2019 and 2020) 

Analyze the use of the Gale 
Property as a Mobility Hub 
 
Goals: B3 

 Process described under Transit Action Plan 

Implement grant-funded 
bicycle and pedestrian 
awareness campaign 
 
Goals: B4 

 Develop scope of work in coordination with SCAG (completed in 2019) 
to include demonstration project, bicycle safety training, and media 
campaign 

 Assist SCAG with the release of Request for Proposals and hiring a 
consultant (anticipated completion by early 2020) 

 Begin program 

 Consider participating in PARKing Day as part of the demonstration 
project 

 Explore partnership with the Los Angeles County Bicycle Coalition to 
create a ride-safe program  



 

        

 Distribute free educational materials to residents, such as the 
California Bicycling Street Smarts: Riding Confidently, Legally and 
Safely booklet 

 Coordinate with BHPD on bicycle and pedestrian related enforcement 
efforts  

 Complete program, depending on scope elements (anticipated to be 
one-year program) 

Plan for an open streets event 
 
Goal: B4 

 Begin event planning of local open streets event 

 Explore possible routes 

 Evaluate resources  

 Begin interdepartmental discussions of roles and responsibilities, like 
BHPD, to determine support and capacity 

 Explore funding opportunities, such as through partnerships with 
other agencies and organizations  

Plan for Wilshire Boulevard as 
a Complete Street 
 
Goal: B2 

 Develop streetscape design standards for Wilshire Boulevard 
(discussed in Pedestrian Action Plan) 

 Begin feasibility analysis of shared bus/bike lanes for implementation 
in conjunction with Metro Purple Line station openings 

Implement a bike valet 
program 
 
Goal: B3 

 Develop a bicycle parking valet program for regular and special large 
City cultural events, such as the Art Show and concerts 

 Hold discussions with cultural institutions and relevant commissions 

 Identify potential community partners 

 Implement program  

 Make available / deploy portable corral racks at events such as the 
Farmer’s Market 

Identify and explore 
partnerships to promote 
bicycling 
 
Goal: B4 

 Identify community and institutional partners, such as the Los Angeles 
County Bicycle Coalition, the Beverly Hills Unified School District, 
cultural organizations, local bicycle advocates, event promoters, and 
potential service providers 

Include active transportation in 
the Sustainable City Plan 
Update 

 Coordinate with Public Works on beginning the plan update 
(anticipated in 2019) 

 Provide information on the Complete Streets Plan and support to 
Public Works, as needed 

 Complete plan update 

Request Mobility Coordinator 
staff position 
 
Goal: B4 

 During budget preparation, request funding for a Mobility Coordinator 
staff position to work on implementation of the Complete Streets 
Action Plan, with a focus on the active transportation elements 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: B1, B2, and B3 

 Review street repaving schedules with Public Works 

 Identify opportunities to install or enhance bikeways during repaving 
or repair projects, such as by narrowing travel lanes, adding bicycle 
detection markings at intersections, installing pavement markings as 
wayfinding, installing bicycle-only signals, and installing bike boxes at 
appropriate intersections with a turn arrow 

 Identify opportunities to improve signals for bicyclists, such as by 
enhancing bicycle detection or updating clearance times 



 

             

 Proactively explore new opportunities to add infrastructure during 
maintenance  

 Continue work on an ongoing basis  

Pedestrian Action Plan 

Build grant-funded crossing 
enhancements 
 
Goals: P1 and P2 

 Received authorization from Metro to use local match prior to 
execution of funding agreement in 2019 

 Scope of work developed and consultant hired for traffic and civil 
design using local match funds in 2019: (1) curb extensions, flashing 
beacons/pedestrian signal, and continental crosswalk on 400 block of 
N. Bedford, (2) curb extensions, flashing beacons/pedestrian signal, 
and continental crosswalk on 400 block of North Camden, (3) curb 
extensions at existing midblock crosswalk on 200 block of S. Beverly 
Drive, (4) median refuge islands with flashing beacons at existing 
crosswalk at Wilshire/Palm intersection, and (5) curb extensions, 
flashing beacons, and continental crosswalk at Robertson/Chalmers 
intersection 

 Execute full funding agreement with Metro (anticipated in 2019) 

 Complete traffic and civil design (anticipated completion in 2020) 

 Environmental review  

 Community notification of installation 

 Develop Request for Proposals, bid project, and hire contractor to 
build projects, and build projects 

Develop streetscape design 
standards for Wilshire and La 
Cienega Boulevards 
 
Goals: P1, P2, and P3 

 Scope of work developed and Request for Proposals released in 2019 

 Hire a consultant (anticipated completion in 2019) 

 Review relevant Beverly Hills policies and plans that could inform the 
streetscape standards 

 Assess the character and document the existing streetscape 
elements/styles on both streets 

 Develop streetscape design standards for both streets to create 
uniform, inviting corridors, including street furniture, sidewalk 
upgrades, landscaping, lighting, and wayfinding 

 Develop design concept alternatives for the community to consider 

 Community outreach, including Commission, Liaison, and City Council 
meetings throughout various stages of the project 

 Identify conceptual placement of streetscape elements based on 
design standards 

 If needed by Metro, produce civil design of streetscape elements to be 
included in station construction plans so that streetscape elements are 
installed during street/sidewalk reconstruction 

 Begin to incorporate streetscape design standards into station area 
plans for the Wilshire/Rodeo station as designs are prepared 

Begin to develop streetscape 
design standards for South 
Santa Monica Boulevard-
Burton Way 
Goals: P1, P2, and P3 

 Develop scope of work and release Request for Proposals in 2021, 
after completion of the Wilshire and La Cienega Boulevards 
streetscape standards development 



 

        

Adjust signals in designated 
pedestrian districts 
 
Goal: P2 

 Adjust signals in designated pedestrian districts to permit crossing by 
default during extended business hours 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: P1 and P2 

 Review street repaving schedules with Public Works 

 Identify opportunities to restripe existing crosswalks as high visibility, 
continental crosswalks, and install advanced limit lines 

 Identify opportunities to upgrade ADA ramps, tighten curb radii, and 
install/repair sidewalks, as needed 

 Identify opportunities to improve signals for pedestrians, such as 
through leading pedestrian intervals and automatic pedestrian 
detection at peak times 

 Proactively explore new opportunities to add infrastructure during 
maintenance 

 Continue work on an ongoing basis  

Transit Action Plan 

Analyze the use of the Gale 
Property as a Mobility Hub 
 
Goal: T1  

 Request for Proposals released in 2019 

 Hire a consultant (anticipated completion in 2019) 

 Document the mobility options that should be considered, including 
community suggestions, such as automated bike parking and 
passenger loading 

 Prioritize mobility options based on need and available space 

 Analyze circulation, relationship to the Metro station, and impacts to 
surrounding streets 

 Develop conceptual mobility hub plan, including rough programming 
for up to a three-story building  

 Develop scope of work, release Request for Proposals, and hire 
consultant to design Gale Mobility Hub 

Monitor the Canon Drive 
closure 
 
Goal: T1 

 Continuously review traffic volumes, signal timing, circulation, and 
community observations to improve the project 

 Explore extending the closure for an additional four years (six total) 
during construction if stakeholders are interested 

Complete the Environmental 
Impact Report for the potential 
North Portal locations 
 
Goal: T1 

 Project initiated and consultant hired in 2019 

 Complete process required by CEQA (anticipated completion in 2020) 

 Determine location of the North Portal based on environmental 
review and community/stakeholder input (anticipated completion in 
2020) 

 Develop scope of work, release RFP, and hire a consultant for Mobility 
Hub and curbside management study to determine loading/unloading 
options based on the North Portal location  

Develop guidelines for 
amenities at low and high 
ridership bus stops 
 
Goals: T1 and T2 

 Develop citywide bus stop guidelines as part of the Wilshire and La 
Cienega Boulevards streetscape standards project (discussed under 
Pedestrian Action Plan) 



 

             

Evaluate demand for a 
permitting process for shared 
use mobility  
 
Goal: T1 

 Continue discussions with City Council and potential vendors to 
determine if shared use mobility will be permitted in the city 

 If so, follow NACTO recommendations to develop a permitting process 

Prepare for an autonomous 
vehicle demonstration project 
to explore options for an 
autonomous shuttle  
 
Goals: T1 and T2 

 Coordinate with IT Department on “Autonomous Vehicle Pilot 
Program Roadmap” project currently in progress to determine the 
City’s needs for implementing autonomous vehicles 

Vehicle Action Plan 

Continue the implementation 
of citywide signal upgrades 
 
Goals: V1 and V2 

 Consultant hired in 2019 

 Update signal timing using Synchro software 

 Install signal upgrades at 41 intersections  

 Monitor signals and tweak timing, as needed 

Coordinate with the Beverly 
Hills Police Department (BHPD) 
on the purchase of collision 
management software 
 
Goals: V2 and V3 

 Assist BHPD with software procurement, as needed 

 Train staff on how to use software 

 Develop process for coordinating collision analysis between 
departments 

 Begin to regularly produce user-friendly traffic safety reports with 
benchmarks for evaluation to compliment BHPD reports on multi-
modal collisions 

 Evaluate potential ways to improve the BHPD reports through 
coordination on traffic safety reports 

 Continue to redesign roadways and intersections with higher collision 
rates involving all modes using “Vision Zero” or similar strategies 

Minimize traffic impacts 
associated with subway 
construction 
 
Goals: V1 and V3 

 Continue to review traffic control plans for both Wilshire/Rodeo and 
Wilshire/La Cienega subway stations as provided by Metro for 
opportunities to minimize impacts 

 Per the Memorandums of Agreements (MOA), regularly monitor 
traffic volumes on non-arterial streets around the subway stations and 
implement mitigations as necessary 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: V1 and V3 

 Identify opportunities to install updated street name signs, new 
striping, and treatments to improve roadway efficiency 

 Proactively explore new opportunities to add infrastructure during 
maintenance  

 Continue work on an ongoing basis 

 
 
 
 
 
 



 

        

Bicycle Action Plan 

Initiate bicycle corridor studies 
for a subset of longer-term 
bikeways as identified with the 
community 
 
Goals: B1 and B2 

 Develop a scope of work, release Request for Proposals, and hire 
consultant 

 Collect data about existing street conditions and operations 

 Analyze the tradeoffs to consider bikeway type options 

 Recommend bikeway types 

 Develop conceptual design 

Initiate bike lane design for 
Beverly Drive (if the North 
Portal is on Beverly Drive) 
 
Goals: B1 and B2 

 In conjunction with the previous projects, develop a scope of work, 
release Request for Proposals, and hire a consultant 

 Collect data about existing street conditions and operations 

 Analyze the tradeoffs  

 Determine if Beverly Drive would serve as the primary north-south 
bikeway depending on design and tradeoffs 

Plan for open streets events 
 
Goal: B4 

 Hold a local open streets event 

 Explore funding opportunities, such as through partnerships with 
other agencies and organizations 

 Begin discussions with CicLAvia on potential routes and needs 

 Continue interdepartmental discussions of roles and responsibilities, 
like BHPD, to determine support and capacity 

 Begin discussions with neighboring cities as potential partners 

 Collect data for Metro’s grant application 

 Apply for a grant application to host a CicLAvia, depending on Metro’s 
grant application cycle 

Develop bike parking ordinance 
commensurate with best 
practices that requires the 
installation of bike parking and 
shower/changing facilities on 
private 
 
Goal: B3 

 Produce development standards and private-sector bike parking 
requirements 

 Adopt ordinance 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: B1, B2, and B3 

 Continue previously stated work 

 Continue surveying bike parking demand (including windshield survey 
if needed) and exploring opportunities for new short-term bike 
parking, including bike corrals where parking demand is higher than 
sidewalk bike racks can accommodate  

Continue expansion of 
education and encouragement 
programs 
 
Goal: B4 

 Continue implementing awareness campaign, depending on scope 
elements 

 Continue coordination with BHPD on bicycle and pedestrian related 
enforcement efforts 

Pedestrian Action Plan 

Continue to implement 
streetscape design standards 

 Continue to incorporate streetscape design standards into station area 
plans for the Wilshire/Rodeo station as designs are prepared 



 

             

for Wilshire and La Cienega 
Boulevards 
 
Goals: P1, P2, and P3 

 Metro to install streetscape elements as part of street/sidewalk 
reconstruction for the Wilshire/La Cienega station 

 Develop civil design for streetscape elements outside of station areas 

 Implement streetscape elements outside of station areas as funding 
permits 

Develop streetscape design 
standards for South Santa 
Monica Boulevard-Burton Way 
 
Goals: P1, P2, and P3 

 Develop a scope of work, release Request for Proposals, and hire 
consultant 

 Review relevant Beverly Hills policies and plans that could inform the 
streetscape standards 

 Assess the character and document the existing streetscape 
elements/styles on both streets 

 Develop streetscape design standards for both streets to create 
uniform, inviting corridors, including street furniture, sidewalk 
upgrades, landscaping, lighting, and wayfinding 

 Begin development of design concept alternatives for the community 
to consider 

 Community outreach, including Commission, Liaison, and City Council 
meetings throughout various stages of the project 

Evaluate current outdoor 
dining requirements for 
sufficiency 
 
Goal: P2 

 Evaluate current outdoor dining requirements for sufficiency  

 Modify requirements as appropriate 

Develop Parklet Pilot Program  
 
Goal: P3 

 Create guidelines for parklet locations and elements (informed by the 
SCAG demonstration project and/or participation in PARKing Day) 

 Identify location(s) for parklet pilot 

 Implement pilot 

 Evaluate project 

 Develop plan for expanding parklets if pilot is successful 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: P1 and P2 

 Continue previously stated work 

Transit Action Plan 

Continue Mobility Hub and 
curbside management study 
for North Portal 
 
Goal: T1 

 Research potential sites for a Mobility Hub 

 Study locations for curbside drop-off/pick up at the North Portal 

Design of Gale Mobility Hub 
 
Goal: T1 

 Continue with design development 

 Community outreach, including Commission, Liaison, and City Council 
meetings 

Implement projects identified 
in Metro’s First/Last Mile Plan 
for the Wilshire/Rodeo station 
 
Goal: T1 

 Coordinate with Metro to design and implement projects identified in 
the plan, including bikeways, streetscape upgrades, and curbside 
management 



 

        

 Plan anticipated to be completed with prioritized recommendations in 
2019 

Prepare for an autonomous 
vehicle demonstration project 
to explore options for an 
autonomous shuttle  
 
Goals: T1 and T2 

 Apply for grant in coordination with IT Department for demonstration 
project (if technology advancement permits) 

Implement standard and 
enhanced citywide bus stop 
improvements 
 
Goals: T1 and T2 

 Begin installation of bus stop amenities, starting with Wilshire/La 
Cienega subway station as part of right-of-way reconstruction 

Vehicle Action Plan 

Continue to produce traffic 
safety reports 
 
Goals: V2 and V3 

 Refine process for developing traffic safety reports with benchmarks 
for evaluation 

 Implement projects, such as striping changes or signal phase 
modifications, to address multi-modal collisions 

Minimize traffic impacts 
associated with subway 
construction 
 
Goals: V1 and V3 

 Continue to review traffic control plans for both Wilshire/Rodeo and 
Wilshire/La Cienega subway stations as provided by Metro for 
opportunities to minimize impacts 

 Per the Memorandums of Agreement, regularly monitor traffic 
volumes on non-arterial streets around the subway stations and 
implement mitigations as necessary 

Prepare for connected and 
autonomous vehicles  
 
Goal: V2 

 As part of roadway maintenance, upgrade signage and striping to 
prepare for autonomous vehicles (as technology progresses) 

Develop Neighborhood Traffic 
Calming Toolbox  
 
Goal: V3 

 Identify a menu of possible traffic calming measures  

 Determine a subset of measures that would be appropriate to 
implement in Beverly Hills 

 Formalize the Traffic Calming Toolbox as a resource for neighborhoods  

Upgrade infrastructure during 
ongoing maintenance  
 
Goals: V1 and V3 

 Continue previously stated work 

 
 
  



 

             

Bicycle Action Plan 

Plan for a CicLAvia to celebrate 
the opening of the Metro 
Purple Line Extension in 2025 
 
Goal: B4 

 Community outreach 

 Route and hub programming 

Complete bicycle corridor 
studies for a subset of longer-
term bikeways as identified 
with the community (including 
Beverly Drive) 
 
Goals: B1 and B2 

 Community outreach, including Traffic and Parking Commission and 
City Council 

 Revise conceptual design, as needed 

 Develop design (including civil design, as needed) 

 Finalize designs, as needed 

 Environmental review, as needed 

 Community notification of installation 

 Develop Request for Proposals, bid project, and hire contractor to 
build project 

 Build project prior to opening of Wilshire/Rodeo Metro Purple Line 
station 

 Develop benchmarks and evaluate bikeway projects 

Identify potential Bicycle 
Friendly Business Districts 
 
Goal: B4 

 Develop outreach plan 

 Hold discussions with the Beverly Hills Chamber of Commerce 

 Identify and pilot a Bicycle Friendly Business District 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: B1, B2, and B3 

 Continue previously stated work 

 Continue surveying bike parking demand (including windshield survey 
if needed) and exploring opportunities for new short-term bike 
parking, including bike corrals where parking demand is higher than 
sidewalk bike racks can accommodate 

 Evaluate all intersection upgrades to employ best alternative to loop 
detection 

Continue expansion of 
education and encouragement 
programs 
 
Goal: B4 

 Continue local open streets event planning and implementation 

 Continue exploring CicLAvia opportunities to celebrate the opening of 
the Metro Purple Line Extension in 2025  

 Continue coordination with BHPD on bicycle and pedestrian related 
enforcement efforts 

Pedestrian Action Plan 

Continue to implement 
streetscape design standards 
for Wilshire and La Cienega 
Boulevards 
 
Goals: P1, P2, and P3 

 Continue to incorporate streetscape design standards into station area 
plans for the Wilshire/Rodeo station as designs are prepared 

 Implement streetscape elements outside of station areas as funding 
permits 

Develop streetscape design 
standards for South Santa 
Monica Boulevard-Burton Way 
 
Goals: P1, P2, and P3 

 Complete design standards 

 Identify conceptual placement of streetscape elements based on 
design standards 

 Community outreach, including Commission, Liaison, and City Council 
meetings throughout various stages of the project 



 

        

Initiate process to develop 
streetscape design standards 
for Robertson and Olympic 
Boulevards 
 
Goals: P1, P2, and P3 

 Develop scope of work, release Request for Proposals, and hire a 
consultant 

 Review relevant Beverly Hills policies and plans that could inform the 
streetscape standards 

 Assess the character and document the existing streetscape 
elements/styles on both streets 

Evaluate the City’s sidewalk 
cleaning schedule 
 
Goal: P3 

 Evaluate the City’s sidewalk cleaning schedule 

 Revise as appropriate  

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: P1 and P2 

 Continue previously stated work 

Transit Action Plan 

Continue Mobility Hub and 
curbside management study 
for North Portal 
 
Goal: T1 

 Determine how to acquire potential spaces for a Mobility Hub 

 Determine technology needs for flexible curb space, shared use 
mobility zones, and/or dynamic parking pricing 

Construction of Gale Mobility 
Hub 
 
Goal: T1 

 Obtain permits 

 Begin construction of Mobility Hub 

Implement projects identified 
in Metro’s First/Last Mile Plan 
for the Wilshire/Rodeo station 
 
Goal: T1 

 Coordinate with Metro to design and implement projects identified in 
the plan, including bikeways, streetscape upgrades, and curbside 
management 

Prepare for an autonomous 
vehicle demonstration project 
to explore options for an 
autonomous shuttle 
 
Goals: T1 and T2 

 Determine needs for demonstration project, such as location, 
legislation to comply with, and available technology (if technology 
advancement permits) 

Implement standard and 
enhanced citywide bus stop 
improvements 
 
Goals: T1 and T2 

 Continue installation of bus stop amenities 

Vehicle Action Plan 

Continue to produce traffic 
safety reports 
 
Goals: V2 and V3 

 Implement projects, such as striping changes or signal phase 
modifications, to address multi-modal collisions 

 Evaluate projects using established benchmarks 



 

             

Revise the Transportation 
Demand And Trip Reduction 
Measures ordinance to include 
best practices for the public 
and private sectors 
 
Goal: V1 

 Review existing transportation demand management ordinance 

 Analyze impact of current transportation demand and trip reduction 
measures 

 Identify best-practice development requirements to reduce motor 
trips 

 Develop recommendations to update ordinance to be in line with 
Complete Streets Plan, including new benchmarks for reducing drive 
along trips, if needed  

 Adopt ordinance 

Minimize traffic impacts 
associated with subway 
construction 
 
Goals: V1 and V3 

 Continue to review traffic control plans for both Wilshire/Rodeo and 
Wilshire/La Cienega subway stations as provided by Metro for 
opportunities to minimize impacts 

 Per the Memorandums of Agreement, regularly monitor traffic 
volumes on non-arterial streets around the subway stations and 
implement mitigations as necessary 

Prepare for connected and 
autonomous vehicles 
 
Goal: V2 

 As part of roadway maintenance, upgrade signage and striping to 
prepare for autonomous vehicles (as technology progresses) 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: V1 and V3 

 Continue previously stated work 

 
 
 
  



 

        

Bicycle Action Plan 

Plan for a CicLAvia to celebrate 
the opening of the Metro 
Purple Line Extension in 2025 
 
Goal: B4 

 Community outreach 

 Route and hub programming  

 Initiate bike-friendly shop local promotion at open streets events with 
the Beverly Hills Chamber of Commerce and/or Conference and 
Visitors Bureau 

Initiate corridor studies to 
determine bikeways for next 
subset of long-term bikeways 
as identified with the 
community 
 
Goals: B1 and B2 

 Develop a scope of work, release Request for Proposals, and hire 
consultant 

 Collect data about existing street conditions and operations 

 Analyze the tradeoffs to consider bikeway type options 

 Recommend bikeway types 

 Develop conceptual design 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: B1, B2, and B3 

 Continue previously stated work 

 Continue surveying bike parking demand (including windshield survey 
if needed) and exploring opportunities for new short-term bike 
parking, including bike corrals where parking demand is higher than 
sidewalk bike racks can accommodate 

 Evaluate all intersection upgrades to employ best alternative to loop 
detection 

Continue expansion of 
education and encouragement 
programs 
 
Goal: B4 

 Continue local open streets event planning and implementation 

 Continue coordination with BHPD on bicycle and pedestrian related 
enforcement efforts 

Pedestrian Action Plan 

Continue to implement 
streetscape design standards 
for Wilshire and La Cienega 
Boulevards 
 
Goals: P1, P2, and P3 

 Metro to install streetscape elements as part of street/sidewalk 
reconstruction for the Wilshire/Rodeo station 

 Implement streetscape elements outside of station areas as funding 
permits 

Implement streetscape design 
standards for South Santa 
Monica Boulevard-Burton Way 
 
Goals: P1, P2, and P3 

 Develop civil design for streetscape elements 

 Develop Request for Proposals, bid project, and hire contractor to 
build project 

Continue process to develop 
streetscape design standards 
for Robertson and Olympic 
Boulevards 
 
Goals: P1, P2, and P3 

 Develop streetscape design standards for both streets 

 Begin development of design concept alternatives for the community 
to consider 

 Community outreach 

Establish process for upgrading 
or terminating news boxes 
Goal: P3 

 Establish a process for upgrading or terminating news boxes that are 
broken, vandalized, or contain inappropriate content 



 

             

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: P1 and P2 

 Continue previously stated work 

Transit Action Plan 

Continue Mobility Hub and 
curbside management study 
for North Portal 
 
Goal: T1 

 Acquire potential spaces for a Mobility Hub 

 Obtain permits 

 Acquire technology needs for flexible curb space and/or shared use 
mobility zones 

Construction of Gale Mobility 
Hub 
 
Goal: T1 

 Continue construction of Mobility Hub 

Implement projects identified 
in Metro’s First/Last Mile Plan 
for the Wilshire/Rodeo station 
 
Goal: T1 

 Coordinate with Metro to design and implement projects identified in 
the plan, including bikeways, streetscape upgrades, and curbside 
management 

Prepare for an autonomous 
vehicle demonstration project 
to explore options for an 
autonomous shuttle 
 
Goals: T1 and T2 

 Plan demonstration event (if technology advancement permits) 

Study infrastructure options to 
improve bus operations 
 
Goals: T1 and T2 

 Analyze treatments like bus bulbs and bus only lanes 

Vehicle Action Plan 

Continue to produce traffic 
safety reports 
 
Goals: V2 and V3 

 Implement projects, such as striping changes or signal phase 
modifications, to address multi-modal collisions 

 Evaluate projects using established benchmarks 

Develop Green Streets Pilot 
Program 
 
Goal: V3 

 Identify program vision and goals 

 Develop program criteria 

 Identify potential locations for pilot 

Minimize traffic impacts 
associated with subway 
construction 
 
Goals: V1 and V3 

 Continue to review traffic control plans for both Wilshire/Rodeo and 
Wilshire/La Cienega subway stations as provided by Metro for 
opportunities to minimize impacts 

 Per the Memorandums of Agreement, regularly monitor traffic 
volumes on non-arterial streets around the subway stations and 
implement mitigations as necessary 

Prepare for connected and 
autonomous vehicles 

 As part of roadway maintenance, upgrade signage and striping to 
prepare for autonomous vehicles (as technology progresses) 



 

        

 
Goal: V2 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: V1 and V3 

 Continue previously stated work  

 
 
  



 

             

Bicycle Action Plan 

Participate in a CicLAvia to 
celebrate the opening of the 
Metro Purple Line Extension in 
2025 
 
Goal: B4 

 Community outreach 

 Route and hub programming 

 Host event, depending on completion of the Metro Purple Line 
Wilshire/Rodeo station 

 Continue bike-friendly shop local promotion at open streets events 
with the Beverly Hills Chamber of Commerce and/or Conference and 
Visitors Bureau 

Complete bicycle corridor 
projects for next subset of 
longer-term bikeways as 
identified with the community 
 
Goals: B1 and B2 

 Community outreach, including Traffic and Parking Commission and 
City Council 

 Revise conceptual design, as needed 

 Develop design (including civil design, as needed) 

 Finalize designs, as needed 

 Environmental review, as needed 

 Community notification of installation 

 Develop Request for Proposals, bid project, and hire contractor to 
build project 

 Build project prior to opening of Wilshire/Rodeo Metro Purple Line 
station 

 Develop benchmarks and evaluate bikeway projects 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: B1, B2, and B3 

 Continue previously stated work 

 Continue surveying bike parking demand (including windshield survey 
if needed) and exploring opportunities for new short-term bike 
parking, including bike corrals where parking demand is higher than 
sidewalk bike racks can accommodate 

 Evaluate all intersection upgrades to employ best alternative to loop 
detection 

Continue expansion of 
education and encouragement 
programs 
 
Goal: B4 

 Continue local open streets event planning and implementation 

 Continue coordination with BHPD on bicycle and pedestrian related 
enforcement efforts 

Pedestrian Action Plan 

Continue to implement 
streetscape design standards 
for Wilshire and La Cienega 
Boulevards 
 
Goals: P1, P2, and P3 

 Implement streetscape elements outside of station areas as funding 
permits 

Implement streetscape design 
standards for South Santa 
Monica Boulevard-Burton Way 
 
Goals: P1, P2, and P3 

 Begin construction 



 

        

Complete process to develop 
streetscape design standards 
for Robertson and Olympic 
Boulevards 
 
Goals: P1, P2, and P3 

 Develop civil design for streetscape elements 

 Develop Request for Proposals, bid project, and hire contractor to 
build project 

Initiate process to develop 
streetscape design standards 
for South Beverly Drive 
 
Goals: P1, P2, and P3 

 Develop scope of work, release Request for Proposals, and hire a 
consultant 

 Review relevant Beverly Hills policies and plans that could inform the 
streetscape standards 

 Assess the character and document the existing streetscape 
elements/styles 

 Estimated project completion in Fiscal Year 2025-2026 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: P1 and P2 

 Continue previously stated work 

Transit Action Plan 

Continue Mobility Hub and 
curbside management study 
for North Portal 
 
Goal: T1 

 Begin construction of Mobility Hub 

 Implement flexible curb space and/or shared use mobility zones 

Construction of Gale Mobility 
Hub 
 
Goal: T1 

 Complete construction of Mobility Hub 

Implement projects identified 
in Metro’s First/Last Mile Plan 
for the Wilshire/Rodeo station 
 
Goal: T1 

 Coordinate with Metro to design and implement projects identified in 
the plan, including bikeways, streetscape upgrades, and curbside 
management 

Prepare for an autonomous 
vehicle demonstration project 
to explore options for an 
autonomous shuttle 
 
Goals: T1 and T2 

 Plan and implement demonstration event (if technology advancement 
permits) 

Study infrastructure options to 
improve bus operations 
 
Goals: T1 and T2 

 Analyze treatments like bus bulbs and bus only lanes 

Vehicle Action Plan 

Continue to produce traffic 
safety reports 
Goals: V2 and V3 

 Implement projects, such as striping changes or signal phase 
modifications, to address multi-modal collisions 

 Evaluate projects using established benchmarks 



 

             

Implement Green Streets Pilot 
Program 
 
Goal: V3 

 Narrow down potential pilot location(s) to implement 

 Install pilot project 

 Evaluate project (anticipated in Fiscal Year 2025-2026 or 2026-2027 
depending on extent of pilot criteria and project boundaries) 

Prepare for connected and 
autonomous vehicles 
 
Goal: V2 

 As part of roadway maintenance, upgrade signage and striping to 
prepare for autonomous vehicles (as technology progresses) 

Upgrade infrastructure during 
ongoing maintenance 
 
Goals: V1 and V3 

 Continue previously stated work 
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