

## TRAFFIC & PARKING COMMISSION Bicycle Ad Hoc Committee 2012 WORK PLAN

Commissioner Jeff Levine Vice Chair Alan Grushcow Commissioner Ira Friedman

December 2011	1. Complete bicycle rack inventory (schools, parks, civic locations)
	2. Update webpage
	3. Post GIS mapping; work with Information Technology re. graphics
January 2012	1. Develop implementation plan for potential Bicycle Route(s) Pilot Project
	Public Process/Community Outreach
	<ul> <li>City PSA, PWT bicycle webpage</li> </ul>
	<ul> <li>Newspapers: Courier, Weekly, Patch</li> </ul>
	<ul> <li>Special Interest/Bicycle Groups</li> </ul>
	<ul> <li>School District</li> </ul>
	2. Identify funding source(s) for bike racks, bike route infrastructure for FY13
	Identify funding resources
	Identify staff resources
	FY13 Budget/Implementation
February 2012	Traffic & Parking Commission Update
	2. City Council Update
	Bicycle Route Pilot Project
	Community Outreach Plan
	Bicycle Racks (2 projects)
	3. Community Outreach/Public Meetings – Routes Pilot Project
	<ul> <li>Special TPC Meeting (evening sessions and regular TPC meeting)</li> </ul>
	Notice Process (citywide noticing)
	Public Comment period
March 2012	Community Outreach/Public Meetings (continued)
April 2012	Traffic & Parking Commission recommendation to City Council
	2. Bike Routes City Council Formal Agenda
	3. Environmental Assessment
May 2012	1. Implementation plan for 6-month or 12-month trial of bicycle route(s)